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Agenda 

• Roll Call + Meeting Minutes 

• eInduction Status 

• Non-SV National Deployment 

Update 

• Industry Issues List 

• FAST User Group 

• Resolution Statement 

• Questions 
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Roll Call + Review Meeting Minutes 

• Roll call 

 

• Minutes from November 12th meeting will be distributed and posted 

on MITS 

 

• Confirm items closed during previous meeting: 

• Industry Issues List 

 

• Questions or concerns? 
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eInduction Status 

33.2% 
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eInduction Status 
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Non-SV Pilot and Deployment Update 

• On December 1st, the Non-SV Pilot will be expanding to seven new sites. 

The below table lists all facilities participating in the pilot : 

 

 

 

 

 

 

 

 

 

 

 

 

• The IMDAS process will be deploying nationally in January, 2015. 

 

 

 

 

 

 

 

 

 

 

 

 

NEW PILOT SITES DECEMBER 1, 2014 

Area 

NAS

S 

Cod

e 

Facility Name District 
Facility ZIP 

Code 

Facility Finance 

Number 
Locale Key 

CAPITAL 

METRO 
283 FAYETTEVILLE (CM) MID-CAROLINAS 28301 362680 Y15308 

EASTERN 250 CHARLESTON APPALACHIAN 25309 551459 X28291 

EASTERN 175 LANCASTER CENTRAL PENN 17604 414409 X19267 

SOUTHERN 360 MONTGOMERY ALABAMA 36119 015631 Y10814 

SOUTHERN 710 SHREVEPORT LOUISIANA 71102 217957 Y24453 

SOUTHERN 342 MANASOTA SUNCOAST 34260 115605 Y22324 

WESTERN 870 ALBUQUERQUE ARIZONA 87101 340148 Z13503 

ORIGINAL PILOT SITES SEPTEMBER 15, 2014 

Area 
NASS 

Code 
Facility Name District 

Facility ZIP 

Code 

Facility Finance 

Number 
Locale Key 

CAPITAL 

METRO 
294 CHARLESTON 

GRETER SOUTH 

CAROLINA 
29418 451490 X29536 

WESTERN 856 TUSCON ARIZONA 85726 038881 Z10944 

SOUTHERN 339 FT MYERS SUNCOAST 33913 113077 Y21885 

GREAT 

LAKES 
625 SPRINGFIELD GATEWAY 62703 167417 W14964 

PACIFIC 931 SANTA BARBARA SIERRA COASTAL 93199 056944 Z23973 
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Industry Issues List 

• Issues List Summary 

 

 

 

 

 

• Finalize Issues List 

 

Issues List Status Reference #: Total Count: 

Closed  1, 3, 4, 5, 6, 8, 12, 18, 19, 20, 21, 22, 28 ,31 ,33 15 

Migrated to FAST UG 3  2, 7, 13, 14, 15, 16, 17, 30, 32  9 

Migrated to MTAC Group 163  9, 10, 11, 23, 24, 25, 26, 27, 34, 35  11 
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Migrated Issues 

• Nine issues will be migrated to FAST User Group 3. 

 The user group will work to implement, track, test, and provide feedback and 

status updates on systems issues to ensure the industry and Postal Service 

work together throughout the lifecycle of software deployment. 

 The group will begin meeting after Thanksgiving, under the leadership of 

Lance Bell.  

 WG 138 members are welcome to join FAST UG 3. 

 

• Eleven issues will be migrated to MTAC Workgroup 163 

 The Workgroup will review the supply chain and recommend a potential 

approach to distribute responsibility for mail preparation errors to parties other 

than the eDoc submitter.  
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Resolution Statement 

• Workgroup #138 – eInduction 

 Start Date: 9/16/10 

 Official Date of Completion: 11/20/2014 

 

• Purpose of the Workgroup: 

 The workgroup will develop an approach to streamline the drop shipment 

process to provide mailers and the Postal Service with an efficient, cost-

effective, and streamlined process for mail induction.  

 

• Review Resolution Statement: 
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MTAC 138 
 

April 23, 2014 
Questions? 

 


